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ESTIMATE RUN 09/05/2006

ESTIMATE SUMMARY 14:33:50

CONTID: C14482         ESTIMATE NO: 0026 PROG 2002

PCN: 14482-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 / BROADWAY VIADUCT- PH 2 PERCENT TIME:

PROJECT NO: IMD 0252-364                  

I-25 / BROADWAY VIADUCT- PH 2

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 09/05/2006 DATE TIME STARTED 09/20/2004

ONE PLAIN VIEW RD DATE LET 07/29/2004 DATE WORK BEGAN 09/20/2004

 DATE AWARDED 08/18/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/10/2004 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 09/20/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,488,756.67 PARTICIPATING $ $ 285,740.39

AWARD PROJECT AMT: 21,876,939.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-21,217.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,229.31

SECURITIES ENCUMBERED 33,312.15

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.64

TIME ALLOW:

ORIG TIME ALLOW:

1145 CALENDAR DAYS

CALENDAR DAYS1005

97.88%

560,848.32

285,740.39

264,522.89

293,605.73

$

$

$

$

25,927,908.35

0.00

25,927,908.35

-0.01

25,927,908.34

-167,855.26

97,185.55

25,857,238.63

0.00

AMOUNT DUE 25,857,238.63 293,605.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 293,605.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

660.0
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF WATER SERVICE 1.000 1.000

EACH 0.000 0.00

3,025.00000 1.000 3,025.00

202-00030  
 

0010 *REMOVAL OF PIPE 0.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

202-00035  
 

0015 *REMOVAL OF MEDIAN COVER 46.000 46.000

SY  0.000 0.00

6.00000 46.000 276.00

202-00195  
 

0020 *REMOVAL OF ASPHALT MAT 2,548.900 2,548.900

SY  0.000 0.00

3.00000 2,548.900 7,646.70

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 9,396.000 9,396.000

SY  0.000 0.00

6.00000 9,396.000 56,376.00

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 1,600.000 1,600.000

SF  0.000 0.00

2.02000 1,600.000 3,232.00

202-00250  
 

0035 REMOVAL OF GROUND SIGN 11.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00810  
 

0040 REMOVAL OF FENCE 4,693.000 4,693.000

LF  0.000 0.00

2.15000 4,693.000 10,089.95

202-01000  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 22,818.000 22,818.000

CY  0.000 0.00

7.00000 22,818.000 159,726.00

203-00060  
 

0050 *BLADING 24.000 24.000

HOUR 0.000 0.00

112.02000 24.000 2,688.48

203-01500  
 

0055 *BACKHOE 58.000 58.000

HOUR 0.000 0.00

86.56000 58.000 5,020.48

203-01510  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 124.000 107.840

HOUR 0.000 0.00

178.22000 107.840 19,219.24

203-01597  
 

0065 SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

206-01784  
 

0070 SHORING (AREA 7) 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

206-01787  
 

0075 *TOPSOIL 0.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0080 *EROSION BALES 9.000 9.000

EACH 0.000 0.00

20.00000 9.000 180.00

208-00010  
 

0085 *SILT FENCE 457.000 457.000

LF  0.000 0.00

1.50000 457.000 685.50

208-00020  
 

0090 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

750.00000 3.000 2,250.00

208-00045  
 

0095 *STORM DRAIN INLET PROTECTION 10.000 10.000

EACH 0.000 0.00

200.00000 10.000 2,000.00

208-00050  
 

0100 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,250.00000 2.000 2,500.00

208-00070  
 

0105 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

208-00100  
 

0110 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

7,130.00000 1.000 7,130.00

208-00200  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

210-00750  
 

0120 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00815  
 

0125 RESET GUARDRAIL TYPE 4 6,528.000 6,528.000

LF  0.000 0.00

7.00000 6,528.000 45,696.00

210-01140  
 

0130 MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

210-04015  
 

0135 MODIFY INLET 4.000 4.000

EACH 0.000 0.00

1,900.00000 4.000 7,600.00

210-04020  
 

0140 SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

330.00000 0.000 0.00

212-00006  
 

0145 SOIL PREPARATION (SPECIAL) 0.000 0.000

ACRE 0.000 0.00

3,120.00000 0.000 0.00

212-00047  
 

0150 MULCHING (WEED FREE HAY) 0.500 0.500

ACRE 0.000 0.00

710.00000 0.500 355.00

213-00002  
 

0155 MULCH TACKIFIER 100.000 100.000

LB  0.000 0.00

1.77000 100.000 177.00

213-00061  
 

0160 SOIL RETENTION BLANKET (STRAW/COCONUT) 536.000 536.000

SY  0.000 0.00

1.60000 536.000 857.60

216-00041  
 

0165 HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

217-00020  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,460.00000 1.000 2,460.00

250-00010  
 

0175 *MONITORING TECHNICIAN 252.000 252.000

HOUR 0.000 0.00

40.00000 252.000 10,080.00

250-00050  
 

0180 *HEALTH AND SAFETY OFFICER 7.000 7.000

HOUR 0.000 0.00

60.00000 7.000 420.00

250-00110  
 

0185 *MATERIAL SAMPLING AND DELIVERY 7.000 7.000

EACH 0.000 0.00

70.00000 7.000 490.00

250-00120  
 

0190 *MATERIAL HANDLING (STOCKPILE) 145.200 145.200

CY  0.000 0.00

12.00000 145.200 1,742.40

250-00200  
 

0195 *SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

250-00210  
 

0200 *AGGREGATE BASE COURSE (CLASS 6) 5,388.660 5,388.660

TON 0.000 0.00

10.00000 5,388.660 53,886.60

304-06000  
 

0202 ADDED ITEM (DOLLAR)/ ABC CL-6 PRICE REDUCTION -1,510.000 -1,510.000

DOL 0.000 0.00

1.00000 -1,510.000 -1,510.00

900-00006  
 

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,529.000 8,529.000

TON 0.000 0.00

50.00000 8,529.000 426,450.00

403-33871  
 

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,710.000 1,710.000

GAL 0.000 0.00

1.00000 1,710.000 1,710.00

411-10255  
 

0215 *CONCRETE PAVEMENT (13-1/2 INCH) 3,202.000 3,202.000

SY  0.000 0.00

55.00000 3,202.000 176,110.00

412-01350  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

420-00100  
 

0225 *DRILLED CAISSON (54 INCH) 1,151.000 1,151.000

LF  0.000 0.00

370.00000 1,151.000 425,870.00

503-00054  
 

0230 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.000 82.000

LF  0.000 0.00

61.00000 82.000 5,002.00

603-01155  
 

0235 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 348.000 348.000

LF  0.000 0.00

76.00000 348.000 26,448.00

603-01185  
 

0240 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,770.00000 4.000 11,080.00

604-00305  
 

0245 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,770.00000 1.000 2,770.00

604-00310  
 

0250 VANE GRATE INLET SPECIAL (5 FOOT) 3.000 3.000

EACH 0.000 0.00

5,170.00000 3.000 15,510.00

604-25006  
 

0255 GUARDRAIL TYPE 7 (SPECIAL) 2,268.000 2,268.000

LF  0.000 0.00

32.00000 2,268.000 72,576.00

606-00705  
 

0260 FENCE (PLASTIC) 700.000 700.000

LF  0.000 0.00

3.89000 700.000 2,723.00

607-11525  
 

0265 FENCE (TEMPORARY) 4,536.000 4,536.000

LF  0.000 0.00

4.00000 4,536.000 18,144.00

607-11580  
 

0270 *FENCE CHAIN LINK (72 INCH) 0.000 0.000

LF  0.000 0.00

18.07000 0.000 0.00

607-53172  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 150.000

LF  0.000 0.00

9.00000 150.000 1,350.00

613-01100  
 

0280 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,123.000 6,273.000

LF  0.000 0.00

12.00000 6,273.000 75,276.00

613-01200  
 

0285 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 785.000 785.000

LF  0.000 0.00

18.30000 785.000 14,365.50

613-01300  
 

0290 *WIRING 1.000 1.000

L S 0.000 0.00

42,300.00000 1.000 42,300.00

613-10000  
 

0295 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 1.000 1.000

EACH 0.000 0.00

44,900.00000 1.000 44,900.00

613-35120  
 

0300 *LIGHT STANDARD FOUNDATION 1.000 0.000

EACH 0.000 0.00

1,255.00000 0.000 0.00

613-40010  
 

0305 *HIGH MAST FOUNDATION 1.000 1.000

EACH 0.000 0.00

8,368.00000 1.000 8,368.00

613-45000  
 

0310 *LOWERING DEVICE 1.000 1.000

EACH 0.000 0.00

7,985.00000 1.000 7,985.00

613-50000  
 

0315 *LIGHTING CONTROL CENTER 1.000 1.000

EACH 0.000 0.00

3,550.00000 1.000 3,550.00

613-50100  
 

0320 *LIGHTING SYSTEM 1.000 1.000

EACH 0.000 0.00

12,750.00000 1.000 12,750.00

613-50200  
 

0325 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 4.000 4.000

EACH 0.000 0.00

958.00000 4.000 3,832.00

613-71000  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *LUMINAIRE METAL HALIDE (100 WATT) 0.000 0.000

EACH 0.000 0.00

857.00000 0.000 0.00

613-75100  
 

0335 *LUMINAIRE METAL HALIDE (250 WATT) 0.000 0.000

EACH 0.000 0.00

1,410.00000 0.000 0.00

613-75250  
 

0340 SIGN PANEL (CLASS I) 80.000 0.000

SF  0.000 0.00

90.70000 0.000 0.00

614-00011  
 

0345 STEEL SIGN POST (2X2 INCH TUBING) 122.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

614-00216  
 

0350 MODIFICATION OF SIGN LEGEND 4.000 0.000

EACH 0.000 0.00

756.00000 0.000 0.00

614-07105  
 

0355 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

20,160.00000 1.000 20,160.00

614-42000  
 

0360 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

137,950.00000 1.000 137,950.00

625-00000  
 

0365 *CONSTRUCTION SURVEYING (HOURLY) 111.150 95.150

HOUR 16.000 1,920.00

120.00000 111.150 13,338.00

625-00001  
 

0370 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

646,067.50000 1.000 646,067.50

626-00000  
 

0375 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,050.00000 1.000 3,050.00

626-01000  
 

0380 *EPOXY PAVEMENT MARKING 149.250 149.250

GAL 0.000 0.00

62.00000 149.250 9,253.50

627-00005  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *FLAGGING 12,550.000 12,448.500

HOUR 0.000 0.00

19.29000 12,448.500 240,131.57

630-00000  
 

0390 *TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

1,234.00000 0.000 0.00

630-00004  
 

0395 *TRAFFIC CONTROL INSPECTION 200.000 186.000

DAY 0.000 0.00

102.00000 186.000 18,972.00

630-00007  
 

0400 *TRAFFIC CONTROL MANAGEMENT 630-00002 TCS 490.000 473.000

DAY 0.000 0.00

370.00000 473.000 175,010.00

630-00012  
 

0405 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 98.000

HOUR 0.000 0.00

46.00000 98.000 4,508.00

630-00015  
 

0410 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

1,543.00000 0.000 0.00

630-80001  
 

0415 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 17.000 15.300

EACH 0.000 0.00

514.00000 15.300 7,864.20

630-80335  
 

0420 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

630-80336  
 

0425 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

630-80337  
 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 176.000 158.400

EACH 0.000 0.00

133.00000 158.400 21,067.20

630-80341  
 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 69.300

EACH 0.000 0.00

257.00000 69.300 17,810.10

630-80342  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 6.300

EACH 0.000 0.00

308.00000 6.300 1,940.40

630-80343  
 

0445 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 871.000 783.900

SF  0.000 0.00

25.00000 783.900 19,597.50

630-80344  
 

0445 MATERIAL ALLOWANCE RAMP 5 CLOSURE SIGNS 0.000

SF  0.000 0.00

8.78790 0.000 0.00

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.000 0.00

5,144.00000 4.500 23,148.00

630-80358  
 

0455 *PORTABLE MESSAGE SIGN PANEL 269.000 269.000

DAY 0.000 0.00

205.00000 269.000 55,145.00

630-80359  
 

0460 *DRUM CHANNELIZING DEVICE 295.000 265.500

EACH 0.000 0.00

72.00000 265.500 19,116.00

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 658.000 592.200

LF  0.000 0.00

7.67000 592.200 4,542.17

630-80370  
 

0470 *TRAFFIC CONE 380.000 342.000

EACH 0.000 0.00

14.40000 342.000 4,924.80

630-80380  
 

0475 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900

EACH 0.000 0.00

7,390.00000 0.900 6,651.00

630-85010  
 

0480 F/A MINOR CONTRACT REVISIONS 331,530.040 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0485 F/A PARTNERING 3,135.460 3,135.460

F A 0.000 0.00

1.00000 3,135.460 3,135.46

700-70011  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A ASPHALT PAVEMENT INCENTIVE 20,741.960 8,799.130

F A 11,942.830 11,942.83

1.00000 20,741.960 20,741.96

700-70012  
 

0495 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0500 F/A INCENTIVE (COMPLETION BY 10/1/05) 75,000.000 75,000.000

F A 0.000 0.00

1.00000 75,000.000 75,000.00

700-70014  
 

0505 F/A INCENTIVE (COMPL. BY BID COMPL. DATE) 187,500.000 0.000

F A 187,500.000 187,500.00

1.00000 187,500.000 187,500.00

700-70014  
 

0510 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0515 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0520 F/A OJT COLORADO TRAINING PROGRAM 38,349.600 38,272.800

F A 76.800 76.80

1.00000 38,349.600 38,349.60

700-70022  
 

0525 F/A QUALITY INCENTIVE PAYMENT -18,740.420 -18,740.420

F A 0.000 0.00

1.00000 -18,740.420 -18,740.42

700-70025  
 

0530 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0535 F/A RAILROAD FLAGGING 450,000.000 421,969.040

F A 343.130 343.13

1.00000 422,312.170 422,312.17

700-70042  
 

0540 F/A ADJUST UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 



CONTID: C14482         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14482-BID    ESTIMATE RUN 09/05/2006
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A OBTAIN POWER FROM XCEL ENERGY 3,401.090 3,401.090

F A 0.000 0.00

1.00000 3,401.090 3,401.09

700-70074  
 

0550 F/A LANDSCAPING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0555 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0560 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 17,962.380 17,962.380

F A 0.000 0.00

1.00000 17,962.380 17,962.38

700-70589  
 

0780 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 170,000.000 147,307.500

DOL 650.000 650.00

1.00000 147,957.500 147,957.50

900-00006  
 

0790 REM PORT PRESENT STR (1) 22.000 22.000

SY  0.000 0.00

125.18000 22.000 2,753.96

202-00450  
 

0795 SANDBLASTING REINF STEEL 51.000 51.000

SY  0.000 0.00

98.18000 51.000 5,007.18

202-05100  
 

0800 CONC (PATCHING) PIER REPAIR  NB STRUCTURE 464.000 464.000

SF  0.000 0.00

28.61000 464.000 13,275.04

601-06150  
 

0805 REINF STEEL PIER REPAIR NB STRUCTURE 557.000 557.000

LB  0.000 0.00

0.96000 557.000 534.72

602-00000  
 

0810 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL TEMP WIRE WALL 3,383.600 3,383.600

SF  0.000 0.00

18.56000 3,383.600 62,799.62

900-00021  
 

0815 PLUG STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,020.00000 1.000 2,020.00

202-04000  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 ADDED ITEM (HOUR)/ POTHOLING (SPECIAL) 65.200 61.200

HOUR 4.000 712.88

178.22000 65.200 11,619.94

900-00010  
 

0825 ADDED ITEM (EACH)/ ADDITIONAL MOBILIZATION 1.000 1.000

EACH 0.000 0.00

2,275.00000 1.000 2,275.00

900-00007  
 

0830 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL SHORING WALL 
ABUT-1

953.000 953.000

SF  0.000 0.00

40.38000 953.000 38,482.14

900-00021  
 

1465 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 22.020 22.020

TON 0.000 0.00

133.23000 22.020 2,933.72

403-00720  
 

1470 ADDED ITEM (LUMP SUM)/ REMOVE ASPHALT MAT (SPECIAL) 1.000 1.000

L S 0.000 0.00

4,005.00000 1.000 4,005.00

900-00014  
 

1475 IMPACT ATTENUATOR (QUADGUARD) 2402,  2 BAY 24"W 1.000 0.000

EACH 0.000 0.00

11,240.00000 0.000 0.00

614-85115  
 

1475 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD) 1.000

EACH -1.000 -7,219.12

7,219.12000 0.000 0.00

1480 IMPACT ATTENUATOR (QUADGUARD) (SPECIAL) 30"W 5 BAY  
3005

1.000 0.000

EACH 0.000 0.00

19,280.00000 0.000 0.00

614-85116  
 

1480 MATERIAL ALLOWANCE IMPACT ATTEN (QUADGUARD)(SPEC) 1.000

EACH -1.000 -13,998.38

13,998.38000 0.000 0.00

1485 SILT DIKE 93.000 93.000

LF  0.000 0.00

10.00000 93.000 930.00

208-00001  
 

1490 GLARE SCREEN (TEMPORARY) 2,000.000 1,800.000

LF  0.000 0.00

12.79000 1,800.000 23,022.00

630-80378  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1495 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF CONCRETE 
PAVEMENT

1,454.500 1,454.500

SY  0.000 0.00

9.50000 1,454.500 13,817.75

202-00210  
 

1500 ADDED ITEM (HOUR)/ EPOXY REPAIR OF BEARING DEVICES 119.310 119.310

HOUR 0.000 0.00

112.25000 119.310 13,392.55

900-00010  
 

1505 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 7,948.000 7,948.000

CY  0.000 0.00

3.50000 7,948.000 27,818.00

203-00062  
 

1520 ADDED ITEM (LUMP SUM)/ EMERGENCY CHAIN LINK FENCE 
REPAIR

1.000 1.000

L S 0.000 0.00

1,956.94000 1.000 1,956.94

900-00014  
 

1525 ADDED ITEM (EACH)/ CONCRETE CYLINDER TESTING 139.000 139.000

EACH 0.000 0.00

9.35000 139.000 1,299.65

900-00007  
 

1530 ADDED ITEM (LUMP SUM)/ FIRE PROTECTION CABINET 
REDESIGN

1.000 1.000

L S 0.000 0.00

12,014.20000 1.000 12,014.20

900-00014  
 

1540 ADDED ITEM (DAY)/ IMPACT ATTENUATOR TRUCK MOUNTED 15.000 15.000

DAY 0.000 0.00

550.00000 15.000 8,250.00

900-00005  
 

1560 FENCE CHAIN LINK (SPECIAL) (72 INCH) CHAINLINK W/WIRE 
RR AREA

500.000 500.000

LF  0.000 0.00

27.16000 500.000 13,580.00

607-53173  
 

1565 ADDED ITEM (CUBIC YARD)/ TEMP EC ROCK & FABRIC 84.000 84.000

CY  0.000 0.00

65.00000 84.000 5,460.00

900-00004  
 

1570 ADDED ITEM (LUMP SUM)/ EXPANSION JOINT & COVER PLATE 
REPAIR

1.000 1.000

L S 0.000 0.00

5,330.06000 1.000 5,330.06

900-00014  
 

1575 SLOPE AND DITCH PAVING (SPECIAL) NORTH APPROACH 29.500 29.500

CY  0.000 0.00

774.20000 29.500 22,838.90

507-00700  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1580 REFLECTOR (MEDIAN BARRIER) 73.000 73.000

EACH 0.000 0.00

21.00000 73.000 1,533.00

612-00060  
 

1585 ADDED ITEM (LUMP SUM)/ PIER-11 STORM SEWER 1.000 1.000

L S 0.000 0.00

4,033.75000 1.000 4,033.75

900-00014  
 

1590 ADDED ITEM (LUMP SUM)/ RAILROAD & HURRICAN DRAIN 1.000 1.000

L S 0.000 0.00

12,509.84000 1.000 12,509.84

900-00014  
 

1600 PULL BOX (24"X24"X14") RAMP-2 LIGHTING 8.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-07025  
 

1605 WIRING RAMP-2 LIGHTING 1.000 0.000

L S 0.000 0.00

18,280.00000 0.000 0.00

613-10000  
 

1610 LIGHT STANDARD METAL (40 FOOT) RAMP-2 LIGHTING 6.000 0.000

EACH 0.000 0.00

2,750.00000 0.000 0.00

613-34400  
 

1615 LIGHT STANDARD FOUNDATION RAMP-2 LIGHTING 6.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-40010  
 

1620 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) RAMP-2 
LIGHTING

6.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

613-70400  
 

1625 FIELD OFFICE AND LABORATORY FACILITY RAMP-2 LIGHTING 1.000 0.000

L S 0.000 0.00

6,030.10000 0.000 0.00

620-00018  
 

1630 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 
(MATERIAL COST ONLY)

1.000 0.000

EACH 1.000 7,219.12

7,219.12000 1.000 7,219.12

900-00007  
 

1635 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 
(SPECIAL) (MATERIAL COST ONLY)

1.000 0.000

EACH 1.000 13,998.38

13,998.38000 1.000 13,998.38

900-00007  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1640 EROSION LOG 575.000 0.000

LF  575.000 2,012.50

3.50000 575.000 2,012.50

208-00005  
 

CAT 0200 $205,158.14 4,529,859.09CURRENT AMT 5,067,434.02 $$

CAT NO0201 PHASE 3 NORTH APPROACH 

0840 REMOVAL OF STRUCTURE 15.000 15.000

EACH 0.000 0.00

700.00000 15.000 10,500.00

202-00001  
 

0845 REMOVAL OF PIPE 579.000 579.000

LF  0.000 0.00

21.00000 579.000 12,159.00

202-00035  
 

0850 REMOVAL OF WALL UNIT BID PRICE 396.300 396.300

LF  0.000 0.00

190.00000 396.300 75,297.00

202-00155  
 

0855 REMOVAL OF MEDIAN COVER UNIT BID PRICE 140.000 140.000

SY  0.000 0.00

6.00000 140.000 840.00

202-00195  
 

0860 REMOVAL OF SIDEWALK 611.000 611.000

SY  0.000 0.00

7.50000 611.000 4,582.50

202-00200  
 

0865 REMOVAL OF CURB AND GUTTER 1,639.000 1,639.000

LF  0.000 0.00

6.50000 1,639.000 10,653.50

202-00203  
 

0870 REMOVAL OF CONCRETE PAVEMENT 3,932.000 3,921.000

SY  11.000 134.75

12.25000 3,932.000 48,167.00

202-00210  
 

0875 REMOVAL OF ASPHALT MAT UNIT BID PRICE 9,838.000 9,838.000

SY  0.000 0.00

3.00000 9,838.000 29,514.00

202-00220  
 

0880 REMOVAL OF ASPHALT MAT (PLANING) UNIT BID PRICE 6,037.000 6,037.000

SY  0.000 0.00

6.00000 6,037.000 36,222.00

202-00240  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

0885 REMOVAL OF PAVEMENT MARKING UNIT BID PRICE 6,085.000 6,085.000

SF  0.000 0.00

2.02000 6,085.000 12,291.70

202-00250  
 

0890 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

202-00805  
 

0895 REMOVAL OF GROUND SIGN UNIT BID PRICE 16.000 1.000

EACH 5.000 2,500.00

500.00000 6.000 3,000.00

202-00810  
 

0900 REMOVAL OF SIGN (SPECIAL) 10.000 0.000

EACH 10.000 1,700.00

170.00000 10.000 1,700.00

202-00815  
 

0905 REMOVAL OF SIGN PANEL 2.000 0.000

EACH 1.000 140.00

140.00000 1.000 140.00

202-00821  
 

0910 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

21,725.00000 1.000 21,725.00

202-00828  
 

0915 REMOVAL OF IMPACT ATTENUATOR 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

202-00895  
 

0920 REMOVAL OF GUARDRAIL TYPE 3 UNIT BID PRICE 59.000 59.000

LF  0.000 0.00

3.00000 59.000 177.00

202-01130  
 

0925 REMOVAL OF GUARDRAIL TYPE 4 UNIT BID PRICE 670.000 420.000

LF  250.000 2,500.00

10.00000 670.000 6,700.00

202-01140  
 

0930 REMOVAL OF GUARDRAIL TYPE 7 5,052.000 5,052.000

LF  0.000 0.00

14.00000 5,052.000 70,728.00

202-01170  
 

0935 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

202-04005  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

0940 UNCLASSIFIED EXCAVATION 9,472.000 9,472.000

CY  0.000 0.00

11.50000 9,472.000 108,928.00

203-00000  
 

0945 STRUCTURE EXCAVATION 6,188.000 6,188.000

CY  0.000 0.00

7.25000 6,188.000 44,863.00

206-00000  
 

0950 STRUCTURE BACKFILL (CLASS 1) 11,469.000 11,469.000

CY  0.000 0.00

28.00000 11,469.000 321,132.00

206-00100  
 

0955 TOPSOIL UNIT BID PRICE 0.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0960 EROSION BALES UNIT BID PRICE 32.000 32.000

EACH 0.000 0.00

20.00000 32.000 640.00

208-00010  
 

0965 SILT FENCE UNIT BID PRICE 0.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

208-00020  
 

0970 STORM DRAIN INLET PROTECTION UNIT BID PRICE 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

208-00050  
 

0975 RESET GROUND SIGN 5.000 1.000

EACH 4.000 920.00

230.00000 5.000 1,150.00

210-00810  
 

0980 RESET SIGN PANEL UNIT BID PRICE 3.000 0.000

EACH 1.000 400.00

400.00000 1.000 400.00

210-00815  
 

0985 RESET PEDESTAL POLE 1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

210-00858  
 

0990 ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

210-04010  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

0995 MODIFY MANHOLE UNIT BID PRICE 2.000 2.000

EACH 0.000 0.00

1,900.00000 2.000 3,800.00

210-04015  
 

1000 MODIFY INLET 2.000 2.000

EACH 0.000 0.00

854.00000 2.000 1,708.00

210-04020  
 

1005 ADJUST VALVE BOX 8.000 8.000

EACH 0.000 0.00

265.00000 8.000 2,120.00

210-04050  
 

1010 SEEDING (NATIVE) UNIT BID PRICE 1.800 1.800

ACRE 0.000 0.00

330.00000 1.800 594.00

212-00006  
 

1015 SOIL PREPARATION (SPECIAL) UNIT BID PRICE 1.800 1.800

ACRE 0.000 0.00

3,120.00000 1.800 5,616.00

212-00047  
 

1020 MULCHING (WEED FREE HAY) UNIT BID PRICE 1.800 1.800

ACRE 0.000 0.00

710.00000 1.800 1,278.00

213-00002  
 

1025 MULCH TACKIFIER UNIT BID PRICE 360.000 360.000

LB  0.000 0.00

1.77000 360.000 637.20

213-00061  
 

1030 SOIL RETENTION BLANKET (STRAW/COCONUT) UNIT BID PRICE 688.000 688.000

SY  0.000 0.00

1.60000 688.000 1,100.80

216-00041  
 

1035 AGGREGATE BASE COURSE (CLASS 6) UNIT BID PRICE 2,165.720 2,165.720

TON 0.000 0.00

10.00000 2,165.720 21,657.20

304-06000  
 

1040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 36.390 36.390

TON 0.000 0.00

86.00000 36.390 3,129.54

403-00720  
 

1045 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 
UNIT BID PRICE

7,257.980 7,257.980

TON 0.000 0.00

50.00000 7,257.980 362,899.00

403-33871  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1050 EMULSIFIED ASPHALT (SLOW-SETTING) UNIT BID PRICE 344.000 344.000

GAL 0.000 0.00

1.00000 344.000 344.00

411-10255  
 

1055 *CONCRETE PAVEMENT (10 INCH) 1,022.000 1,011.000

SY  11.000 726.00

66.00000 1,022.000 67,452.00

412-01000  
 

1060 *CONCRETE PAVEMENT (13-1/2 INCH) 0.000 0.000

SY  0.000 0.00

68.40000 0.000 0.00

412-01350  
 

1065 DRILLED CAISSON (48 INCH) 23.000 23.000

LF  0.000 0.00

480.00000 23.000 11,040.00

503-00048  
 

1070 DRILLED CAISSON (54 INCH) 54.000 54.000

LF  0.000 0.00

485.00000 54.000 26,190.00

503-00054  
 

1075 PRECAST PANEL FACING 9,829.000 9,829.000

SF  0.000 0.00

29.00000 9,829.000 285,041.00

504-04420  
 

1080 CONCRETE CLASS D (WALL) 209.800 209.800

CY  0.000 0.00

560.00000 209.800 117,488.00

601-03050  
 

1085 REINFORCING STEEL (EPOXY COATED) 28,308.360 28,308.360

LB  0.000 0.00

1.40000 28,308.360 39,631.70

602-00020  
 

1090 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
UNIT BID PRICE

536.200 536.200

LF  0.000 0.00

61.00000 536.200 32,708.20

603-01155  
 

1095 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 39.000 39.000

LF  0.000 0.00

200.00000 39.000 7,800.00

603-01185  
 

1100 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,800.00000 1.000 5,800.00

604-19110  
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NO.
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NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1105 VANE GRATE INLET (5 FOOT) 2.000 2.000

EACH 0.000 0.00

4,800.00000 2.000 9,600.00

604-25005  
 

1110 VANE GRATE INLET SPECIAL (5 FOOT) UNIT BID PRICE 1.000 1.000

EACH 0.000 0.00

5,170.00000 1.000 5,170.00

604-25006  
 

1115 GUARDRAIL TYPE 7 (STYLE CA) 544.000 544.000

LF  0.000 0.00

78.00000 544.000 42,432.00

606-00710  
 

1120 GUARDRAIL TYPE 7 (STYLE CE) 233.000 233.000

LF  0.000 0.00

210.00000 233.000 48,930.00

606-00740  
 

1125 GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 77.000 77.000

LF  0.000 0.00

255.00000 77.000 19,635.00

606-00741  
 

1130 BRIDGE RAIL TYPE 7 (SPECIAL) 509.000 509.000

LF  0.000 0.00

130.00000 509.000 66,170.00

606-10705  
 

1135 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

607-11525  
 

1140 FENCE CHAIN LINK (SPECIAL) (36 INCH) UNIT BID PRICE 545.000 545.000

LF  0.000 0.00

17.40000 545.000 9,483.00

607-53137  
 

1145 *CONCRETE SIDEWALK (6 INCH) 1,016.000 997.000

SY  19.000 1,140.00

60.00000 1,016.000 60,960.00

608-00006  
 

1150 *CONCRETE CURB RAMP 107.000 107.000

SY  0.000 0.00

118.00000 107.000 12,626.00

608-00010  
 

1155 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,303.000 1,303.000

LF  0.000 0.00

20.00000 1,303.000 26,060.00

609-21010  
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1160 *CURB AND GUTTER TYPE 2 (SECTION II-B) 667.000 667.000

LF  0.000 0.00

21.00000 667.000 14,007.00

609-21020  
 

1165 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,365.000 1,515.000

LF  850.000 7,862.50

9.25000 2,365.000 21,876.25

613-01200  
 

1175 2 INCH ELECTRICAL CONDUIT (JACKED) 942.000 582.000

LF  302.000 7,625.50

25.25000 884.000 22,321.00

613-00201  
 

1180 3 INCH ELECTRICAL CONDUIT (JACKED) 1,306.000 1,306.000

LF  0.000 0.00

29.00000 1,306.000 37,874.00

613-00301  
 

1185 WIRING 1.000 1.000

L S 0.000 0.00

41,060.00000 1.000 41,060.00

613-10000  
 

1190 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 7.000 7.000

EACH 0.000 0.00

1,310.00000 7.000 9,170.00

613-70250  
 

1191 LUMINAIRE METAL HALIDE (100 WATT) 48.000 48.000

EACH 0.000 0.00

1,772.00000 48.000 85,056.00

613-75100  
 

1192 LUMINAIRE METAL HALIDE (250 WATT) 96.000 96.000

EACH 0.000 0.00

1,955.00000 96.000 187,680.00

613-75250  
 

1195 SIGN PANEL (CLASS I) 237.000 80.000

SF  157.000 2,826.00

18.00000 237.000 4,266.00

614-00011  
 

1200 SIGN PANEL (CLASS II) 180.000 0.000

SF  69.000 1,656.00

24.00000 69.000 1,656.00

614-00012  
 

1205 SIGN PANEL (CLASS III) 867.000 585.000

SF  24.000 624.00

26.00000 609.000 15,834.00

614-00013  
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PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1210 STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 48.000 0.000

LF  19.000 513.00

27.00000 19.000 513.00

614-01502  
 

1215 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

70.000 0.000

LF  49.000 2,303.00

47.00000 49.000 2,303.00

614-01582  
 

1220 SIGN POST (SPECIAL) 40.000 0.000

LF  13.000 1,794.00

138.00000 13.000 1,794.00

614-00040  
 

1225 MODIFICATION OF SIGN LEGEND UNIT BID PRICE 0.000 0.000

EACH 0.000 0.00

756.00000 0.000 0.00

614-07105  
 

1230 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

29,862.00000 1.000 29,862.00

614-32000  
 

1235 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

54,412.00000 1.000 54,412.00

614-42000  
 

1240 TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

13,877.00000 1.000 13,877.00

614-72855  
 

1245 PEDESTRIAN SIGNAL FACE (16) 11.000 11.000

EACH 0.000 0.00

679.00000 11.000 7,469.00

614-70117  
 

1250 TRAFFIC SIGNAL FACE (12-12-12) LED SIGNAL FACES 19.000 19.000

EACH 0.000 0.00

940.00000 19.000 17,860.00

614-70336  
 

1255 PROGRAMMABLE TRAFFIC SIGNAL FACE PROGRAMABLE SIGNAL 
FACE

4.000 4.000

EACH 0.000 0.00

2,230.00000 4.000 8,920.00

614-70000  
 

1260 RESET TRAFFIC SIGNAL HEAD 4.000 4.000

EACH 0.000 0.00

645.00000 4.000 2,580.00

210-00831  
 



CONTID: C14482         COLORADO DEPARTMENT OF TRANSPORTATION Page 24
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1265 MODIFICATION OF SIGNAL FACE 14.000 14.000

EACH 0.000 0.00

175.00000 14.000 2,450.00

614-70010  
 

1275 FIRE PREEMPTION UNIT 5.000 5.000

EACH 0.000 0.00

2,330.00000 5.000 11,650.00

614-72864  
 

1280 RESET FIRE PREEMPTION UNIT 1.000 1.000

EACH 0.000 0.00

448.00000 1.000 448.00

210-00867  
 

1285 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

8,356.00000 4.000 33,424.00

614-72886  
 

1290 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

842.00000 1.000 842.00

210-00890  
 

1300 TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000

EACH 0.000 0.00

10,558.00000 1.000 10,558.00

614-81000  
 

1305 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 5.000 5.000

EACH 0.000 0.00

20,174.00000 5.000 100,870.00

614-81010  
 

1310 TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

23,550.00000 1.000 23,550.00

614-81020  
 

1315 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

614-84000  
 

1320 RESET TRAFFIC SIGNAL MAST ARM 2.000 2.000

EACH 0.000 0.00

2,752.00000 2.000 5,504.00

210-00842  
 

1325 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000

L S 0.000 0.00

145,499.97000 1.000 145,499.97

626-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1330 THERMOPLASTIC PAVEMENT MARKING 778.000 778.000

SF  0.000 0.00

4.20000 778.000 3,267.60

627-00002  
 

1335 EPOXY PAVEMENT MARKING UNIT BID PRICE 117.000 117.000

GAL 0.000 0.00

62.00000 117.000 7,254.00

627-00005  
 

1345 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

1,162.000 1,162.000

SF  0.000 0.00

11.25000 1,162.000 13,072.50

627-30330  
 

1346 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

77.000 77.000

SF  0.000 0.00

11.25000 77.000 866.25

627-30325  
 

1350 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,732.000 1,732.000

SF  0.000 0.00

11.25000 1,732.000 19,485.00

627-03000  
 

1355 FIELD OFFICE (SPECIAL) ADDITIONAL LEASE TIME 2.000 1.000

EACH 1.000 21,000.00

21,000.00000 2.000 42,000.00

620-00005  
 

1360 FIELD LABORATORY (CLASS 2) ADDITIONAL LEASE TIME 2.000 1.000

EACH 1.000 3,000.00

3,000.00000 2.000 6,000.00

620-00012  
 

1365 CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

20,000.00000 0.950 19,000.00

625-00000  
 

1400 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

630-80344  
 

1430 IMPACT ATTENUATOR (TEMPORARY) USE EXIST UNIT PRICE 0.000 0.000

EACH 0.000 0.00

7,390.00000 0.000 0.00

630-85010  
 

1535 ADDED ITEM (LUMP SUM)/ 12" PLASTIC PIPE STORM SEWER 1.000 1.000

L S 0.000 0.00

18,122.00000 1.000 18,122.00

900-00014  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 PHASE 3 NORTH APPROACH 

1545 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FAST TRACK 1.000 1.000

L S 0.000 0.00

990.00000 1.000 990.00

900-00014  
 

1550 CURB AND GUTTER TYPE 2 SPECIAL C&G TYPE 2 (1-B) FULL 
DEPTH

104.000 104.000

LF  0.000 0.00

24.20000 104.000 2,516.80

609-21900  
 

1555 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) C&G 
FULL DEPTH

333.000 333.000

LF  0.000 0.00

25.41000 333.000 8,461.53

609-21023  
 

CAT 0201 $59,364.75 3,188,932.24CURRENT AMT 3,212,204.74 $$

CAT NO0300 STRUCTURES 

0565 *REMOVAL OF WALL 169.000 169.000

LF  0.000 0.00

190.00000 169.000 32,110.00

202-00155  
 

0570 *REMOVAL OF WALL 1.000 1.000

L S 0.000 0.00

15,275.00000 1.000 15,275.00

202-00165  
 

0575 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

1,700,000.00000 1.000 1,700,000.00

202-00400  
 

0580 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (BRIDGE) 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

202-00495  
 

0585 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (WALL) 1.000 1.000

L S 0.000 0.00

22,000.00000 1.000 22,000.00

202-00495  
 

0590 REMOVAL OF GUARDRAIL TYPE 3 428.000 428.000

LF  0.000 0.00

3.00000 428.000 1,284.00

202-01130  
 

0595 REMOVAL OF GUARDRAIL TYPE 4 1,074.000 1,074.000

LF  0.000 0.00

10.00000 1,074.000 10,740.00

202-01140  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0600 *STRUCTURE EXCAVATION 19,917.000 19,917.000

CY  0.000 0.00

5.00000 19,917.000 99,585.00

206-00000  
 

0605 *STRUCTURE BACKFILL (FLOW-FILL) 98.000 98.000

CY  0.000 0.00

91.65000 98.000 8,981.70

206-00065  
 

0610 *STRUCTURE BACKFILL (CLASS 1) 23,412.000 23,412.000

CY  0.000 0.00

12.00000 23,412.000 280,944.00

206-00100  
 

0615 MECHANICAL REINFORCEMENT OF SOIL 19,958.000 19,958.000

CY  0.000 0.00

35.00000 19,958.000 698,530.00

206-00360  
 

0620 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

55,000.00000 1.000 55,000.00

206-01781  
 

0625 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

206-01782  
 

0630 SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

206-01783  
 

0635 *SHORING (AREA 5) 1.000 1.000

L S 0.000 0.00

80,000.00000 1.000 80,000.00

206-01785  
 

0640 *SHORING (AREA 6) 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

206-01786  
 

0645 *STONE MASTIC ASPHALT 3,775.950 3,775.950

TON 0.000 0.00

58.00000 3,775.950 219,005.10

403-09110  
 

0650 *DRILLED CAISSON (30 INCH) 830.000 830.000

LF  0.000 0.00

180.00000 830.000 149,400.00

503-00030  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0655 PRECAST PANEL FACING 9,899.700 9,899.700

SF  0.000 0.00

43.00000 9,899.700 425,687.10

504-04420  
 

0660 *RIPRAP (9 INCH) 0.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

506-00209  
 

0665 BEARING DEVICE (TYPE II) 64.000 64.000

EACH 0.000 0.00

2,105.00000 64.000 134,720.00

512-00102  
 

0665 MATERIAL ALLOWANCE PIER 4 & 10 - NORTH & CENTER 0.000

EACH 0.000 0.00

1,588.25000 0.000 0.00

0670 BRIDGE DRAIN (SPECIAL) 10.000 10.000

EACH 0.000 0.00

4,070.00000 10.000 40,700.00

513-00690  
 

0675 *WATERPROOFING (MEMBRANE) 23,737.700 23,737.700

SY  0.000 0.00

7.00000 23,737.700 166,163.90

515-00120  
 

0680 BRIDGE EXPANSION DEVICE (0-4 INCH) 590.000 590.000

LF  0.000 0.00

200.00000 590.000 118,000.00

518-01004  
 

0680 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4 INCH) 0.000

LF  0.000 0.00

63.65250 0.000 0.00

0685 BRIDGE EXPANSION DEVICE (0-6 INCH) 293.000 293.000

LF  0.000 0.00

807.00000 293.000 236,451.00

518-01006  
 

0685 MATERIAL ALLOWANCE EXPANSION DEVICE (0-6 INCH) 0.000

LF  0.000 0.00

460.57500 0.000 0.00

0690 *CONCRETE CLASS D (BRIDGE) 10,839.210 10,839.210

CY  0.000 0.00

335.00000 10,839.210 3,631,135.35

601-03040  
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NO.
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0690 MATERIAL ALLOWANCE PERMANENT METAL DECKING 0.000

CY  0.000 0.00

13.65477 0.000 0.00

0695 CONCRETE CLASS D (WALL) 13.700 13.700

CY  0.000 0.00

300.00000 13.700 4,110.00

601-03050  
 

0700 *REINFORCING STEEL (EPOXY COATED) 3,848,361.260 3,848,361.260

LB  0.000 0.00

0.90000 3,848,361.260 3,463,525.13

602-00020  
 

0705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,351.000 3,351.000

LF  0.000 0.00

91.50000 3,351.000 306,616.50

606-10705  
 

0710 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,614.000 1,614.000

LF  0.000 0.00

17.40000 1,614.000 28,083.60

607-53137  
 

0710 MATERIAL ALLOWANCE FENCE CL (SPEC) (36 IN) 0.000

LF  0.000 0.00

5.71366 0.000 0.00

0715 *FENCE CHAIN LINK (SPEC) (78 IN) 424.000 424.000

LF  0.000 0.00

31.00000 424.000 13,144.00

607-53178  
 

0715 MATERIAL ALLOWANCE FENCE CL (SPEC) (78 IN) 0.000

LF  0.000 0.00

11.11598 0.000 0.00

0720 *1 INCH ELECTRICAL CONDUIT 3,442.000 3,441.900

LF  0.000 0.00

9.50000 3,441.900 32,698.05

613-00100  
 

0725 *2 INCH ELECTRICAL CONDUIT 1,152.160 1,152.160

LF  0.000 0.00

13.00000 1,152.160 14,978.08

613-00200  
 

0730 *4 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

613-00400  
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0735 *PRESTRESSING STEEL WIRE OR STRAND 14,096.000 14,096.000

MKFT 0.000 0.00

75.00000 14,096.000 1,057,200.00

618-00002  
 

0735 MATERIAL ALLOWANCE PT MATERIALS CENTER PIER CAPS 0.000

MKFT 0.000 0.00

41.61431 0.000 0.00

0735 MATERIAL ALLOWANCE PT MATERIALS CENTER SUPERSTRUCTURE 
(65%)

0.000

MKFT 0.000 0.00

27.30309 0.000 0.00

0735 MATERIAL ALLOWANCE CENTER CONST PIER CAPS (75%) -0.001

MKFT 0.000 0.00

13.87380 -0.001 -0.01

0735 MATERIAL ALLOWANCE PT MATL. & STRAND CENTER 
SUPERSTRUCTURE

0.000

MKFT 0.000 0.00

40.73114 0.000 0.00

0735 MATERIAL ALLOWANCE PT STRAND CENTER CONST. 0.000

MKFT 0.000 0.00

14.15384 0.000 0.00

0735 MATERIAL ALLOWANCE PT MATERIAL NORTH CAPS0 0.000

MKFT 0.000 0.00

42.08019 0.000 0.00

0735 MATERIAL ALLOWANCE PT MATERIAL NORTH SUPERSTURCTURE 0.000

MKFT 0.000 0.00

27.30366 0.000 0.00

0735 MATERIAL ALLOWANCE STRAND NORTH CAPS 0.000

MKFT 0.000 0.00

14.02753 0.000 0.00

0735 MATERIAL ALLOWANCE STRAND NORTH SUPERSTRUCTURE 0.000

MKFT 0.000 0.00

13.44685 0.000 0.00

0735 MATERIAL ALLOWANCE STRAND NORTH CONSTRUCTION 0.000

MKFT 0.000 0.00

14.07600 0.000 0.00
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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CUMULATIVE
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CAT NO0300 STRUCTURES 

0740 *PRESTRESSING STEEL BAR 268.400 268.400

MKFT 0.000 0.00

236.00000 268.400 63,342.40

618-00005  
 

0745 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 0.000 0.000

LF  0.000 0.00

375.00000 0.000 0.00

618-10000  
 

0745 MATERIAL ALLOWANCE SPAN 4, 5, 7, A8 & B8 CENTER 0.000

LF  0.000 0.00

322.78883 0.000 0.00

0750 FIRE PROTECTION SYSTEMS 1.000 1.000

L S 0.000 0.00

34,350.00000 1.000 34,350.00

652-00000  
 

0750 MATERIAL ALLOWANCE DRY FIRE STANDPIPES 0.000

L S 0.000 0.00

17,000.00000 0.000 0.00

0765 PRECAST CONC U GIRDER (SPEC) 12,626.000 12,626.000

LF  0.000 0.00

368.32650 12,626.000 4,650,490.39

618-10300  
 

0765 MATERIAL ALLOWANCE SPAN 4, 5, 6, 7, 8, 9, A10 & B10 
CENTER

0.000

LF  0.000 0.00

322.72977 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN 3 (A, C), 10 (C, D), 11 (A,B, 
C), 12 (B, C)

0.000

LF  0.000 0.00

322.77416 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 1 & 2 CENTER, 3 NORTH & 6 
NORTH (E, F)

0.000

LF  0.000 0.00

311.92024 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 10 NORTH, 6 NORTH(G, H), 11 
NORTH(E, F, G)

0.000

LF  0.000 0.00

322.77305 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 1 NORTH, 2 NORTH & 11 NORTH 
(H)

0.000

LF  0.000 0.00

322.75602 0.000 0.00
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PERIOD

CUMULATIVE
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CAT NO0300 STRUCTURES 

0765 MATERIAL ALLOWANCE SPAN: 4 NORTH, 5 NORTH & 7 NORTH 
(E, F)

0.000

LF  0.000 0.00

322.86828 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 8 & 9 NORTH, 7 NORTH (G, H) &
12 NORTH (F)

0.000

LF  0.000 0.00

323.10196 0.000 0.00

0765 MATERIAL ALLOWANCE SPAN: 12 NORTH (E, G & H) 0.000

LF  0.000 0.00

322.13044 0.000 0.00

0770 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (54") 66.400 66.400

LF  0.000 0.00

55.50000 66.400 3,685.20

900-00012  
 

0775 ADDED ITEM (FOOT)/ ADDITIONAL CAISSON LENGTH (30") 37.700 37.700

LF  0.000 0.00

27.00000 37.700 1,017.90

900-00012  
 

0785 ADDED ITEM (HOUR)/ 380.063 380.063

HOUR 0.000 0.00

115.50000 380.063 43,897.28

900-00010  
 

0835 4 INCH ELECTRICAL CONDUIT (PLASTIC) REPLACES 4-INCH 
RIDGED CONDUIT AT SAVINGS TO PROJECT

5,059.000 5,059.000

LF  0.000 0.00

15.00000 5,059.000 75,885.00

613-01400  
 

1460 ADDED ITEM (LUMP SUM)/ MODIFY REINFORCING STEEL 1.000 1.000

L S 0.000 0.00

5,425.00000 1.000 5,425.00

900-00014  
 

1510 ADDED ITEM (LUMP SUM)/ TRANSVERSE DECK TENDON 
REPLACEMENT

1.000 1.000

L S 0.000 0.00

12,326.09000 1.000 12,326.09

900-00014  
 

1515 ADDED ITEM (LUMP SUM)/ MODIFY CLOSURE REBAR CENTER 1.000 1.000

L S 0.000 0.00

7,630.19000 1.000 7,630.19

900-00014  
 

CAT 0300 $0.00 18,059,116.95CURRENT AMT 18,059,117.91 $$



CONTID: C14482         COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 14482-BID    ESTIMATE RUN 09/05/2006

PROJECT: IMD 0252-364                  ESTIMATE NO: 0026 14:33:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

130,000.00000 1.000 130,000.00

620-00005  
 

0760 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

CAT 0400 $0.00 150,000.00CURRENT AMT 150,000.00 $$

PROJECT TOTAL 264,522.89 $ 25,927,908.28CURRENT AMT 26,488,756.67 $$


